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III. SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility 
located at 1002 Oswego Street in the City of Utica, Oneida County, New York. 
The Bossert facility was used for the stamping, weldment, and fabrication of 
sheet metal items such as brake backing plates and steel floor grates from 1896 
until the mid-1980's. During its operation, PCB oils were utilized in 
transformers and in hydraulic presses used in the manufacturing process. As 
a result of past manufacturing practices and salvage operations at the site, 
interior surfaces on floors and walls of the facility, as well as machinery and 
other structures within the building, became contaminated with PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 
cubic yards of PCB contaminated debris, asbestos abatement, decontamination 
of mechanical and hydraulic presses, and the partial demolition of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

5/18/98-5/29/98: ERRS concentrated their efforts on the Oswego street 
demolition which consisted of tearing down part of the partially collapsed 
structure off Oswego street and removing ACM debris and scrap metal via 
rolloff boxes. During this reporting period, one roll-off dumpster of scrap 
metal and 13 rolloff boxes of ACM debris were shipped off site. Scrap metal 
was sent for salvaging to recover funds which will be readministered into the 
ERRS project ceiling. See VII. SALVAGEABLE MATERIAL for an updated 
table of scrap metal salvaged and funds recovered. The ACM debris rolloffs 
were sent to Niagra Recycling Inc. which is state permitted facility. To date 
19 rolloff boxes with a combined volume of 570 cubic feet have been shipped 
off site. 
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ERRS technicians continued to clean floors in the trimmer room and press 
room. Wipe samples were taken from the trimmer room floor in order to 
determine residual PCB concentrations. Two sets of wipe samples and one set 
of grease samples were taken from four presses in the press room in order to 
compare PCB concentrations before and after trial cleaning solutions were 
applied. 

On May 20 and May 21, two roll-off boxes of PCB contaminated debris 
totaling 50 cubic yards were transported off site and disposed of at a 
permitted landfill. To date, 67 roll-off boxes of with a combined volume 
of 1,720 cubic yards have been shipped off the site. 

It should be noted that during this time period ERRS demobilized on May 21 
at 1300 for extended holiday break. Operations were resumed on May 27 at 
0630. 

2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are 
continuing. 

B. Planned Removal Actions 

ERRS will continue transportation and disposal of PCB contaminated debris, 
kiln dust, and carbon powder on a as need basis. ERRS will also continue fine 
sweep/clean the Trimmer Room floor and Press Room and conduct structural 
repairs as necessary. Also, scrap metal will continue to be decontaminated 
using a high temperature pressure washer. 

C. Key Issues 

N/A 
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V. COST INFORMATION AS OF MAY 29,1998 * 

ERRS Contractor $ 3,086,588 
START Contractor Costs 179,441 
Intramural Costs 300,313 
USCG-AST 3.811 

TOTAL $ 3,570,153 
Project Ceiling $ 5,990,000 
Percent of Project Funds Remaining 

40.4% 

The above accounting of expenditures is an estimate based on figures known to the 
OSC at the time this report was written. The cost accounting provided in this report 
does not necessarily represent an exact monetary figure which the government may 
include in any claim for cost recovery. 

VI. DISPOSITION OF WASTES 

Waste 
stream 

Medium Quantity 
Containment-

Migration 
Control 

Treatment Disposal 

PCB 
(UN3077) 

Debris 1,720 cu. yds. Consolidated 
& 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

PCB 
(UN2315) 

Kiln dust & 
spent carbon 

~ 430 tons Consolidated 
& 
Covered 

LandfiUed Chemical Waste Management 
Model City, NY 

ACM Debris 570 cu. yds. Consolidated 
& 
Covered 

Landfilled Niagra Recycling Inc. 
Niagra Falls, NY 

VH. SALVAGEABLE MATERIAL 

Material Quantity I'inids Recovered 

Scrap Metal 145.13 tons $ 8,680.05 

* This table will be updated as recovered funds are received from Universal Empire Salvaging 
Company. 
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